IGS UPRATE PROJECT COORDINATION
Yearly Additional Cost Requirements Projection
Current Fiscal Year

Engineering Evaluation, Design and Performance Work
Cooling Tower Upgrade Testing and Spec Development

9,
g N

$300,000

$453.000*
$753,000

(Already in Budget) -$453.000

2001-2002 Fiscal Year
Unit 2 HP Turbine Retrofit - Installation
Cooling Tower Upgrade Testing and Spec Development
Unit 2 Boiler Safety Valve Addition - Installation
Unit 1 & 2 Generator Cooling Enhancements - Installation
Unit 1 & 2 Isophase Cooling Enhancements - Installation
Unit 1 & 2 Large Motor Bus Equalization - Installation
Unit 1 & 2ID Fan Suction Duct Evaluation - Installation
Unit 2 Boiler Feed Pump Upgrade - Installation
Unit 1 & 2 Main Step-up Transformer Cooling - Installation
Unit 2 Burner Replacement (Upgrade) - Installation
Unit 1 & 2 Scrubber Wall Ring - (Installation of approx. half)
Unit 1 & 2 Generator Stator Cooling Water O2 System - Installation
Unit 1 § 2 HP Heater Drain Piping Modifications - Installation
Unit 2 Boiler Modifications - Installation

(Already in Upcoming Budget)

2002-2003 Fiscal Year
Unit I HP Turbine Retrofit - Installation
Unit 1 Cooling Tower Upgrade - Installation
Unit 1 Boiler Safety Valve Addition - Installation
Unit 1 Boiler Feed Pump Upgrade - Installation
Unit 1 Burner Replacement (Upgrade) - Installation
Unit 1 Boiler Modifications - Installation

2003-2004 Fiscal Year
Unit 2 Cooling Tower Upgrade - Installation

$300,000

$5,500,000*
$452,000*
$250,000*
$200,000
$200,000
$300,000
$300,000
$150,000
$200,000

$2,000,000
$600,000*
$200,000
$200,000

$250.000
$10,802,000

-($6.802.000)
$4,000,000

$4,500,000
$4,000,000
$250,000
$150,000
$2,000,000

$250.000
$11,150,000

$4.000.000
$4,000,000

* (Those shown with asterisk above are already identified within current or upcoming budgets)
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